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REPORT OF THE AUDITOR GENERAL ON THE AUDIT OF THE FINANCIAL 

STATEMENTS OF THE MINISTRY OF WORKS AND TRANSPORT FOR THE FINANCIAL 

YEAR ENDED 30TH JUNE, 2021 

 
THE RT. HON. SPEAKER OF PARLIAMENT 
 
Opinion 

I have audited the accompanying financial statements of the Ministry of Works and Transport 
(MoWT) which comprise the Statement of Financial Position as at 30th June 2021, the Statement 
of Financial Performance, Statement of Changes in Equity and Statement of Cash Flows 
together with other accompanying statements for the year then ended, and notes to the 
financial statements, including a summary of significant accounting policies. 
 
In my opinion, the financial statements of the Ministry of Works and Transport (MoWT) for the 
financial year ended 30th June 2021 are prepared, in all material respects, in accordance with 
Section 51 of the Public Finance Management Act, 2015 and the Financial Reporting Guide, 
2018. 
 
Basis for Opinion 

I conducted my audit in accordance with International Standards of Supreme Audit Institutions 
(ISSAIs). My responsibilities under those standards are further described in the Auditor’s 
Responsibilities for the Audit of the Financial Statements Section of my report. I am 
independent of Ministry of Works and Transport in accordance with the Constitution of the 
Republic of Uganda 1995 (as amended), the National Audit Act, 2008, the International 
Organization of Supreme Audit Institutions (INTOSAI) Code of Ethics, the International Ethics 
Standards Board for Accountants Code of Ethics for Professional Accountants (Parts A and B) 
(IESBA Code), and other independence requirements applicable to performing audits of 
Financial Statements in Uganda. I have fulfilled my other ethical responsibilities in accordance 
with the IESBA Code, and in accordance with other ethical requirements applicable to 
performing audits in Uganda.  
 
I believe that the audit evidence I have obtained is sufficient and appropriate to provide a basis 
for my opinion. 
 
Key Audit Matters 

Key Audit atters are those matters that, in my professional judgment, were of most significance 
in my audit of the financial statements of the current period. These matters were addressed in 
the context of my audit of the financial statements as a whole, and in forming my opinion 
thereon, and I do not provide a separate opinion on these matters. I have determined the 
matters described below to be key audit matters communicated in my report. 
 
1.0 Implementation of the Approved Budget 

On the 24th of April 2020, Parliament approved the annual budget for MDAs and LGs that 
contained the specific resource envelope allocated to each vote to implement agreed on 
outputs. Subsequently, the PS/ST issued a Budget Execution Circular that communicated 
the budget strategy, policy, and administrative issues to guide the budget 
implementation for the financial year 2020/2021.  
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During my overall risk assessment exercise, I noted that MDAs and LGs are still 
experiencing challenges in implementing the budgets approved by parliament and policy 
guidance’s issued by PS/ST, which has continued to affect the performance and 
credibility of the budget negatively. These challenges include; lack of strategic plans that 
are aligned to the National Development Plans, underperformance of revenue, 
implementation of off-budget activities, under absorption of funds, insufficient 
quantification of outputs, partial and non-implementation of outputs, diversion of funds 
and challenges in budget monitoring and reporting of performance.  
 
I am aware that the Covid-19 Pandemic continues to significantly affect the 
implementation of several activities. Consequently, a number of activities were not 
implemented due to budget cuts and lockdown measures instituted to control the spread 
of the pandemic. It is against this background that the implementation of the budget 
was again considered a key audit area during the office-wide planning for the current 
audit year.  
 
The Ministry of Works and Transport (MoWT) was established in May 2006 when 
Government re-organized Ministries, and is mandated to:  

 Plan, develop and maintain an economic efficient and effective transport 
infrastructure; 

 Plan, develop and maintain economic, efficient and effective transport services by 
road, rail, water and air; 

 Manage public works including government structures, and; 
 Promote good standards in the construction industry. 

 

To achieve this mandate, MoWT planned to implement both recurrent and capital 
development activities. A review of the entity’s ministerial policy statement and budget 
revealed that the entity had a revised approved budget of UGX 1,818.717 bn, out of 
which UGX 1,280.322 bn was warranted. Table 1 below shows a summary of the key 
outputs of the MoWT for the financial year 2020/21.  
 

No Details Budget (UGX) 
“000” 

Cumulative 
percentage share 

of the total 
approved budget 

1 040107 Safety of Navigation Programs 

Coordinated and Monitored 

25,633,264 
1.4 

2 040176 Purchase of Office and ICT 
Equipment Including Software 

19,450,000 
2.5 

3 040252 Rehabilitation of Upcountry 

Aerodromes by UCAA and Wages for UNACL 
Staff 

175,383,950 

12.1 

4 040254 Development of Standard Gauge 
Railway (SGR)  Infrastructure 

19,000,000 
13.2 

5 040273 Roads, Streets and Highways 200,450,000 24.2 

6 040275 Purchase of Motor Vehicles and 

Other Transport Equipment 

539,719,100 
53.9 

7 040280 Construction / Rehabilitation of 
Inland Water Transport Infrastructure 

92,036,439 
58.9 

8 040281 Construction / Rehabilitation of 

Railway Infrastructure 

89,811,712 
63.9 
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9 040283 Border Post Rehabilitation / 

Construction 

298,883,115 
80.3 

10 040304 Monitoring and Capacity Building 

Support 

10,598,160 
80.9 

11 040402 Monitoring and Capacity Building  13,288,450 81.6 

12 040473 Roads, Streets and Highways 116,432,487 88 

13 040474 Major Bridges 23,461,350 89.3 

14 040481 Urban Roads Construction and 

Rehabilitation (Bitumen Standard) 

11,967,419 
90 

15 040505 Operation and Maintenance of MV 

Kalangala Ship 

35,488,000 
91.9 

16 040551 Transfers to Regional Mechanical 
Workshops 

16,588,600 
92.8 

17 044919 Human Resource Management 

Services 

24,080,823 
94.1 

 Total 1,712,272,869 94.1 

 
MoWT planned to accomplish its budgetary objectives by implementing sixty three (63) 
outputs with a total approved budget of UGX.1,818.717bn.  I sampled three (3) 
Programmes; 0404 District, Urban and Community Access Roads; 0403 Construction 
Standards and Quality Assurance and Programme: 0402 Transport Services and 
Infrastructure with thirty seven (37) outputs with a total of one hundred sixty eight 
(168) activities and a budget of UGX 1,315.281bn representing 72.3% of the total 
approved budget for review.   

From the procedures undertaken, I noted the following: 

No Observation Recommendations  

4.1.1 Existence of a Strategic plan that is aligned to NDP-III 

Paragraph 5 of the budget execution circular for the financial year 

2020/2021 cites poor alignment of Government Budgets with the 
National Development Plans. The PS/ST urges Accounting Officers to 

ensure that all activities for Financial Year 2020/2021 are aligned with 
NDP III and implemented accordingly. Regulation 26 (1) of the 

National Planning Authority (development of Plans) regulations require 

entities to submit to NPA their five-year development plans for 
certification before approval. 

 
This being the first year of implementation of the NDP-III, the entity 

was expected to prepare a strategic plan aligned to NDP III and 

ensure that the plan is approved. The strategic plan would then form 
the basis of the preparation of the entity’s annual plans.  

 
Through document review and interviews, I noted that the entity had 

prepared a strategic plan. However, this had not been approved by 
NPA by the end of the year under review. 

 

There is a risk that activities implemented during the FY 2020/21 were 
not aligned to NDP III, which negatively affects the achievement of 

NDP III objectives. 
 

The Accounting Officer pledged to work closely with NPA in-order for 

I advised the 

Accounting Officer to 
follow up with NPA 

for the approval of 

the Strategic plan to 
ensure achievement 

of the NDP III 
objectives  
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the strategic plan to be approved. 

 

4.1.2 

 

 

 

 

 

 

 

 

 

 

Revenue Performance 

Performance of NTR 

I reviewed the NTR estimates, revenue sources and rates charged at 

vote level for the financial year 2020/2021 and noted that MoWT did 
not budget to collect NTR during the year under review.  

 

However, the review of financial statements indicated that NTR 
amounting to UGX.  6,995,230,920 was collected during the year 

under review. 
 

Non-budgeting for NTR collections at the vote level results in an 
aggregate revenue under budgeting at the Treasury level, which 

negatively affects planning at a Government-wide level. 

 
The Accounting Officer explained that the NTR figures were not 

captured because PBS was not formatted to capture NTR estimates. 
 
Performance of GoU receipts 

The Ministry budgeted to receive UGX.1,818.717Bn (including donor 

funding) out of which UGX.1,4905.60Bn (UGX1,280.322bn GOU 
warrants and UGX 210.77bn donor funding) was warranted/availed 

resulting in a shortfall of UGX.327.625bn, which is 18% of the revised 
budget.  Revenue shortfalls affect the implementation of planned 

activities.  

 

I advised the 

Accounting Officer to 

always ensure that 

NTR collection is 

budgeted for. 

4.1.3 Absorption of funds 

Out of the total warrants of UGX.1,280.322Bn received during the 

financial year, UGX.1,067.967Bn was spent by the entity resulting in an 
unspent balance of UGX. 212.355Bn representing absorption level of 

83.4%. The unspent funds were swept back to the consolidated fund 

as required by the PFMA. The funds were meant for activities that 
were not fully implemented by the end of the financial year. 

 
I further noted that the entity did not seek a revision of its budget and 

work plan as provided for by section 17 (3) of the PFMA2015. 
 

I advised the 

Accounting Officer to 
ensure that all funds 

availed are absorbed. 

Where reallocations 
are found necessary, 

I advised the 
Accounting Officer to 

seek for revision of 

the entity’s budget 
and work plan. 

4.1.4 Quantification of outputs/activities 

Section 13 (15, b) of the PFMA 2015 states that a policy statement 

submitted by a vote shall contain the annual and three months’ work 
plans, outputs, targets and performance indicators of the work plans.  

Regulation 11 (3) of PFMR 2016 requires that a vote prepares a work 
plan that indicates the outputs of the vote for the financial year; the 

indicators to be used to gauge the performance of the outputs and 

funds allocated to each activity.  
 

To assess the performance of an output, all activities supporting the 
output must be quantified. 

 

I reviewed the extent of quantification of outputs and activities for a 
sample of thirty seven (37) outputs with a total of one hundred sixty 

I commended the 

Accounting Officer 

for ensuring that all 

activities and out-

puts are fully 

quantified at 

planning level to 

facilitate 

performance 

measurement. 

 

However, I advised 

the Accounting 
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eight (168) activities and expenditure of UGX. 779.62Bn and noted 

they were fully quantified. That is, all the one hundred sixty eight 
(168) activities (100%) within these outputs were clearly quantified to 

enable the assessment of performance. The Table refers.   
 

Summary of Performance by Outputs Activity details-Analysis 

Catego
ry of 
output
s 

No. 
of 
outp
uts 
samp
led 

% of 
total 
outp
uts 
samp
led 

Exp
end
itur
e 
UG
X 
Bn 
 

% 
prop
ortio
n to 
total 
expe
nditu
re 

Tota
l no 
of 
acti
vitie
s in 
the 
outp
uts 

No. 
of 
Full
y 
Qua
ntifi
ed 
acti
vitie
s 

No of 
activi
ties 
not 
fully 
quan
tified 

% of 
quanti
ficatio
n of 
activiti
es per 
catego
ry of 
output 

Fully 
quantif
ied 
outputs 

37 33.6 779.
62 

73 168 168 0 100 

 
I noted that MOWT did not have unit cost estimates at activity level to 

provide a link between inputs, processes, outputs and intermediate 
outcomes realized during the year. 

 

Officer to ensure that 

there are unit cost 

estimates at activity 

level to provide a link 

between inputs, 

processes and 

outputs. 

4.1.5 Implementation of quantified outputs 

I assessed the implementation of thirty seven (37) outputs that were 
fully quantified with a total of one hundred and sixty eight (168) 

activities worth UGX.779.621Bn and noted that; 
 

 Four (4) outputs with seven (7) activities and expenditure worth 

UGX 543.224Bn were fully implemented. That is all the seven (7) 

activities within these outputs were fully implemented. 
 

 Thirty (30) outputs with one hundred and fifty seven (157) 

activities worth UGX.236.397Bn were partially implemented. Out of 

the one hundred and fifty seven (157) activities, the entity fully 

implemented forty seven (47) activities, and seventy two (72) 
activities were partially implemented while thirty eight (38) 

activities remained unimplemented. 
 

 Three (3) outputs with four (4) activities worth UGX.0.0Bn were 
not implemented. That is none of the four (4) activities was 

implemented at all because budgeted funding was not availed. 
The Table below refers: 

Summary of Performance by 
Output 

Activity details-Analysis 

Cate
gory 
of 
outp
ut 

N
o 
of 
o
ut
p
ut

% 
of 
imp
lem
ent
atio

Exp
end
itur
e 

UG

% 
prop
ortio
n to 
total 
expe
nditu

Tot
al 
no 
of 
acti
viti

No 
of 

Full
y 
imp
lem

No.  

Of 
parti
ally 
impl
eme

No of 
activiti
es that 
were 
not 
imple
mente

Exte
nt of 
impl
eme
ntati
on of 
activi

I advised the 

Accounting Officer to 

ensure that outputs 

are implemented as 

planned and where 

funds are not 

availed, to seek for 

revision of the entity 

work plan.  
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s n  X 

Bn 

re es ent
ed 
acti
viti
es 

nted 
activi
ties 

d ties 

per 
cate
gory 
of 
outp
ut 

Fully 
impl
eme
nted 
outp
uts1 

4 10.8 
543.
22 

42.17 7 7 0 0 100 

Parti
ally 
Impl
eme
nted 
outp
uts2 

30 81.1 
236.
39 

18.35 157 47 72 38 45.86 

Outp
uts 
Not 
Impl
eme
nted3 

3 8.1 0.0 0.0 4 0 0 4 100 

Total 
3
7 

100 
779
.61 

60.5
2 

168 54 72 42  

 
Non-implementation of planned activities implies that the expected 
services to the beneficiary communities were not attained. For 

example, the MoWT did not implement the following planned activities 
despite having received the required funds;  

1. Bridge inventory Data for BMS not collected. 
2. Bridge management System (BMS) Software not procured 

3. Upgrading to Bitumen Standard Sebbowa road (1.0km) in 

Makindye Ssabagabo Municipal Council was not implemented. 
 

4. Study for the determination of design load factors and traffic 
capacity assessment on selected DUCAR roads in Adjumani and 

Moyo under DINU not undertaken. 
 

The Accounting Officer explained that implementation of majority of 

the above activities was affected by the covid-19 pandemic and the 
nationwide lockdown during quarter two and three of the financial 

year. In addition, budget cuts by MOFPED affected the planned 
implementation of activities. 

                                                           
1
Fully implemented output -All the activities within the outputs are fully implemented 

2Partially implemented Output-Activities within the output are either; Fully implemented, partially implemented or not implemented  
3Outputs not implemented-All the activities within the output not implemented at all 
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4.1.6 Achievement of intended services from implemented outputs-  

I undertook an assessment to establish whether there has been service 

delivery from a sample of outputs that were implemented and noted 

the following: 

Output 
details 

Activities/Details Audit comments 

40252 
Rehabilitation 
of Upcountry 
Aerodromes 
(CAA) 

100% civil works for 
Expansion of Apron 1 
for Entebbe airport 
completed at a cost 
of UGX 
149,683,950,000 

98% civil works for Expansion of  
Apron 1 for Entebbe airport were 
completed contrary to reported 
100% 

10% of civil works at 
New Passenger 
Terminal Complex for 

Entebbe airport 
completed; 

0% of civil works at New Passenger 
Terminal Complex for Entebbe 
airport 

Done. This was attributed to 
delayed movement of cargo from 
where the passenger terminal was 
supposed to be constructed to 
another area. This has limited 
service delivery provision to the 
public. 

Output: 
40304 
Monitoring 
and Capacity 
Building 
Support 

Technical support 
services rendered to 
MDAs and 40 reports 
prepared. 

6 out of the 40 planned MDAs were 
provided technical support services 
and reports prepared. 

 8 buildings assessed 
for structural integrity 

1 out of the 8 planned 
investigations on building 
construction and fire-related 

accidents conducted and report 
prepared.  

 

The failure to achieve the intended services from the implemented 

outputs negates the purpose of budgeting and implementing these 
activities. 

 

The Accounting Officer explained that the Covid-19 lockdown 
restrictions affected progress of works coupled with budget cuts which 

led to partial or non-implementation of planned outputs. 

I advised the 

Accounting Officer to 
address the gaps 

noted in the 
implementation of 

these outputs to 

enable the 
communities fully 

benefit from the 
projects/programms 

implemented by 

Government. 

4.1.7 Submission of Quarterly Performance Reports  

Paragraph 8.12 (4,5,6) of the Treasury Instruction 2017, require the 

Accounting Officer to prepare reports for each quarter of the Financial 

Year in respect of the vote for which he/she is responsible. These 
reports shall contain financial and non-financial information on the 

performance of the vote and shall be submitted to Treasury not later 
than 15 days after the end of each quarter. 

 

I noted that the entity submitted performance reports for Q1, Q2, Q3 
and Q4 after the deadline given for submission of the reports. The 

Table below shows the delays per quarter on submission of budget 
performance reports; 

 

I advised the 

Accounting Officer to 

ensure that 

performance reports 

are prepared and 

submitted in time. 
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No Details Deadline 
for 
submission 

Actual date 
of 
submission 

Comment 
(submitted in 
time/ delayed) 

1 Quarter One 15/10/2020 16/01/2021 Delayed  

2 Quarter Two 15/01/2021 17/02/2021 Delayed 

3 Quarter Three 15/04/2021 25/05/2021 Delayed 

4 Quarter Four 15/07/2021 03/08/2021 Delayed 

 
Failure to submit performance reports in time and failure to prepare 

monitoring reports contravenes the Treasury Instructions and affect 

timely tracking and evaluation of performance. 
 

The Accounting Officer explained that the delays were as a result of 
the nationwide lockdown due to the COVID-19 outbreak that affected 

timely validation of data and reporting. 

4.1.8 Accuracy of Performance reports submitted 

From my review of the annual performance reports and physical 
inspections/verification of outputs reported coupled with interviews, I 

noted inconsistencies in the reported performance, as shown in the 

Table below: 
 

Output Reported  Target 
in the  Q4 report 

Verified Achieved Target by  
the Audit team 

Output: 40402 
Monitoring and 
capacity building 
support for 
district road 
works 

271No. road camps 
surveyed 

Only 147. road camps surveyed 
contrary to the reported 271 road 
camps that were reported by 
management 

30No. road reserves 
surveyed 

Only 24 road reserves out of the 
planned 40 surveyed. This is 
contrary to what was reported in 
the performance report by 

management. 

Roads Database of 
90No. Districts 
updated 

Only Roads Database of 5 Districts 
were updated 

4No. MoWT trained 
in HDM4 

None of the 20 planned MoWT 
staff were trained in HDM4 And 
Civil Cad 3D 

Output: 40304 
Monitoring and 
Capacity Building 
Support 
 
 
 
 
 
 
 
 

145km of District 
Roads gravelled in 
Kapelebyong, 
Kaberemaido, 
Serere,Butaleja, 
Tororo, Katakwi, 
Nebbi, Apac,Oyam, 
Arua, Napak, 
Moroto, 
Masaka,Mubende, 
Kiboga, Butambala, 
Nakaseke,Nakasong
ola using Force 
Account; 

Only 20km of District Roads were  
gravelled in Kapelebyong, 
Kaberemaido, Serere, Butaleja, 
Tororo, Katakwi, Nebbi, Apac, 
Oyam, Arua, Napak, Moroto, 
Masaka, Mubende, Kiboga, 
Butambala, Nakaseke, 
Nakasongola using Force Account; 

I advised the 

Accounting Officer to 

report accurate 

performance. 
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100 Km of 
community access 
roads in Arua, 
Kyegegwa,Kakumiro
,Kasese,Ntoroko,Ru
banda, Kayunga, 
Mukono,Buikwe, 
Luwero, Wakiso, 
Soroti, Mayuge, 
Kamuli, Kaliro, 
Buyende,Namutumb
a,Amuria,Aleptong, 
Kwen,Budaka, 
Tororo rehabilitated 

50 Km of community access roads 
in Arua, 
Kyegegwa,Kakumiro,Kasese,Ntoro
ko, Rubanda, Kayunga, 
Mukono,Buikwe, Luwero, Wakiso, 
Soroti, Mayuge, Kamuli, Kaliro, 
Buyende,Namutumba,Amuria,Alep
tong, Kwen,Budaka, Tororo were 
rehabilitated; 

Output: 40301 
Policies, laws, 
guidelines, plans 
and strategies 

Construction 
Standard issues 
disseminated to 135 
districts 

Construction Standard issues were 
disseminated to 35 districts 
contrary to the reported 135 

Output: 40303 
Monitoring 
Compliance of 
Construction 
Standards and 
undertaking 
Research 

1,100 No. 
Construction 
Materials testing 
reports produced 

280 construction materials tests 
reports produced; 

06 No. projects 
Assessed for Gender 
and Equity 
Compliance 

Only 4 Projects were  Assessed for 
Gender and Equity Compliance 

Output: 40304 
Monitoring and 
Capacity Building 
Support 

40No. MDAs 
Technically 
Supported and 
where necessary 
report prepared 

Only 10 technical support services 
were rendered to MDAs and 
Reports prepared. 

6No. buildings 
assessed for 
structural integrity 

Only 1 building was  assessed for 
structural integrity 

Output: 40306 
Construction 
related accidents 
investigated 

5No. investigations 
on building 
construction and 
fire-related 
accidents conducted 
and reports 
prepared 

Only 1 investigation on Makerere 
University fire was conducted and 
report prepared. 

 

Inaccurate reporting of performance misleads the users of this 
financial information and casts doubt on the reliability and authenticity 

of the information (both Financial and Non-financial) presented by the 
entity. 

 

The Accounting Officer explained that the inconsistencies in reporting 
were as a result of the delay by MOFPED to undertake timely 

adjustments on the Integrated Financial Management System (IFMS) 
in the quarter summary analysis report (BIG Report) to enable the 

entity use adjusted expenditure figures as at 30th July before 

production of the vote budget performance report. In addition, the 
Accounting Officer explained that adjustments are delayed by two 

months after end of the financial year (August-September) yet the 4th 
quarter cumulative annual report is produced not later than 30th July of 

every financial year. 
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Emphasis of Matter 

Without modifying my opinion, I would like to draw the readers’ attention to the following 
matter(s) which have been disclosed in the financial statements of the Ministry: 

 
2.0 Long outstanding advances 

Review of Receivables in the Statement of Financial Position and Note 19 revealed that 
the Ministry had receivables worth UGX.1,570,776,843 out of which those worth 
UGX.623,855,947  were outstanding at the end of the previous year.   
 
The likelihood of eventual clearance of the receivables that have been outstanding for 
over a year therefore seemed remote. 
 
The Accounting Officer explained that the figure included the loss which was incurred in 
2008, where the MoFPED staff that were attached as IT support, created a fictitious 
company on IFMS. 
 
I advised the Accounting Officer to follow up on the clearance of the advances as soon 
as possible. 
 

Other Matter 

In addition to the matters raised above, I consider it necessary to communicate the following 
matters other than those presented or disclosed in the financial statements: 
 
3.0 Failure to maintain district road equipment 

The inspection of the Ministry’s Regional Mechanical Workshops during August and 
September 2021 revealed that twenty one (21) units of district road equipment had 
been lying in the workshops’ yards for more than a year without repair.  The equipment 
included: thirteen (13) motor graders of different models; four (4) bulldozers; One (1) 
pickup; two (2) dump trucks, and one (1) wheel loader. 
 
In addition, requests for 136 tyres for running district road equipment were not 
honoured during the year.  
 
This means that the districts that own the concerned equipment could not maintain their 
roads and deliver such critical service to the country as planned.  In addition, the cost of 
repair is escalating because other parts also become faulty when the equipment is 
grounded for a long time. 
 
The Accounting Officer explained that the amount budgeted and received to maintain 
road equipment represents 30% of the total funds (UGX44.6bn) required for equipment 
maintenance. Hence, during the FY 2020/21, the Ministry prioritized mainly the servicing 
of the newly acquired equipment from Japan leaving out the older equipment (from 
China) that requires major repairs but have no budget.  Maintenance of district 
equipment is one of the critically underfunded activities in the Ministry.  
 
The Accounting Officer also said that it is true that a number of road equipment in the 
districts lack tyres. This is mainly due to an inadequate maintenance budget for the 
equipment.  
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I advised the Accounting Officer to liaise with the responsible authorities to obtain the 
necessary funding for the full maintenance of the equipment so that the equipment 
operates and serves the Districts. 
 

4.0 Grounded aircrafts used for training   

Audit inspection and review of the East African Civil Aviation Academy (EACAA) in Soroti; 
and review of the Academy’s assets register and aircraft annual serviceability status 
report of 06/09/2021 revealed that 3 out of the 9 aircrafts were grounded due to non-
repair and maintenance. The aircrafts were (registration numbers): 5X-RWE grounded 
due to a defective fuel injector pump; 5X-UAN grounded for mandatory structural 
modification and 5X -YKM grounded for a propeller overhaul.   
 
It was further noted that their certificates of airworthiness (C and A) for had expired.  
This made it difficult for the Academy to offer practical training. 
 
Management explained that this was due to reasons beyond their control such as delay 
by the foreign contractor to commence repairs of 5X-UAN 310 due to the closure of the 
boarders immediately after the signing of the contract. Management further stressed 
that the academy had challenges in the procurement of spares for the aircraft due to 
global delays due to the effects of COVID-19. 
 
I advised the Accounting Officer to follow up with the contractor to ensure that the 
aircrafts are repaired as soon as the situation normalizes.  
  

Other Information 

The Accounting Officer of MoWT is responsible for the other information. The other information 
comprises the statement of responsibilities of the Accounting Officer and the commentaries by 
the Head of Accounts and the Accounting Officer, and other supplementary information. The 
other information does not include the financial statements and my auditors’ report thereon. My 
opinion on the financial statements does not cover the other information and I do not express 
an audit opinion or any form of assurance conclusion thereon. 
 
In connection with my audit of the financial statements, my responsibility is to read the other 
information and, in doing so, consider whether the other information is materially consistent 
with the financial statements or my knowledge obtained in the audit, or otherwise appears to 
be materially misstated.  If, based on the work I have performed, I conclude that there is a 
material misstatement of this other information; I am required to report that fact.  
 
I have nothing to report in this regard. 
 
Management Responsibilities for the Financial Statements  

Under Article 164 of the Constitution of the Republic of Uganda, 1995 (as amended) and 
Section 45 of the Public Finance Management Act, 2015, the Accounting Officer is accountable 
to Parliament for the funds and resources of the Ministry. 

The Accounting Officer is also responsible for the preparation of financial statements in 
accordance with the requirements of the Public Finance Management Act, 2015 and for such 
internal control as management determines necessary to enable the preparation of financial 
statements that are free from material misstatement whether due to fraud or error. 
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In preparing the financial statements, the Accounting Officer is responsible for assessing the 
Ministry’s ability to continue as a going concern, disclosing, as applicable, matters related to 
going concern and using the going concern basis of accounting, unless the Accounting Officer 
has a realistic alternative to the contrary.  

The Accounting Officer is responsible for overseeing the Ministry’s financial reporting process. 
 
Auditor’s Responsibilities for the Audit of the Financial Statements  

My objectives are to obtain reasonable assurance about whether the financial statements as a 
whole are free from material misstatement, whether due to fraud or error and to issue an 
auditor’s report that includes my opinion. Reasonable assurance is a high level of assurance but 
is not a guarantee that an audit conducted in accordance with ISSAIs will always detect a 
material misstatement, when it exists. Misstatements can arise from fraud or error and are 
considered material if, individually or in aggregate, they could reasonably be expected to 
influence the economic decisions of users, taken on the basis of these financial statements. 

As part of an audit in accordance with ISSAIs, I exercise professional judgement and maintain 
professional scepticism throughout the audit. I also:- 

 Identify and assess the risks of material misstatement of the financial statements, whether 
due to fraud or error, design and perform audit procedures responsive to those risks, and 
obtain audit evidence that is sufficient and appropriate to provide a basis for my opinion. 
The risk of not detecting a material misstatement resulting from fraud is higher than for 
one resulting from error, as fraud may involve collusion, forgery, intentional omissions, 
misrepresentations, or the override of internal control. 

 

 Obtain an understanding of internal control relevant to the audit in order to design audit 
procedures that are appropriate in the circumstances, but not for the purpose of expressing 
an opinion on the effectiveness of the Ministry’s internal control.  

 
 Evaluate the appropriateness of accounting policies used and the reasonableness of 

accounting estimates and related disclosures made by the management. 
 

 Conclude on the appropriateness of management’s use of the going concern basis of 
accounting and, based on the audit evidence obtained, whether a material uncertainty 
exists related to events or conditions that may cast significant doubt on the Ministry’s ability 
to continue as a going concern. If I conclude that a material uncertainty exists, I am 
required to draw attention in my auditor’s report to the related disclosures in the financial 
statements or, if such disclosures are inadequate, to modify my opinion. My conclusions are 
based on the audit evidence obtained up to the date of my auditor’s report. However, 
future events or conditions may cause the Ministry to cease to continue as a going concern. 

 
 Evaluate the overall presentation, structure and content of the financial statements, 

including the disclosures, and whether the financial statements represent the underlying 
transactions and events in a manner that achieves fair presentation. 

 
I communicate with the Accounting Officer regarding, among other matters, the planned scope 
and timing of the audit and significant audit findings, including any significant deficiencies in 
internal control that I identify during my audit. 
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I also provide the Accounting Officer with a statement that I have complied with relevant ethical 
requirements regarding independence, and to communicate with them all relationships and 
other matters that may reasonably be thought to bear on my independence, and where 
applicable, related safeguards. 
 
From the matters communicated with the Accounting Officer, I determine those matters that 
were of most significance in the audit of the financial statements of the current period and are 
therefore the key audit matters. I describe these matters in my auditor’s report unless law or 
regulation precludes public disclosure about the matter or when, in extremely rare 
circumstances, I determine that a matter should not be communicated in my report because 
the adverse consequences of doing so would reasonably be expected to outweigh the public 
interest benefits of such communication. 
 
Other Reporting Responsibilities 
 
In accordance with Section 19 (1) of the National Audit Act, 2008, I report to you, based on my 
work described on the audit of Financial Statements, that; except for the matters raised in 
compliance with legislation section below, and whose effect has been considered in forming my 
opinion on financial statements, the activities, financial transactions and information reflected in 
the financial statements that have come to my notice during the audit, are in all material 
respects, in compliance with the authorities which govern them. 
 
 
 
Report on the Audit of Compliance with Legislation  
 

In accordance with Section 13 of the NAA 2008, I have a responsibility to report material 
findings on the compliance of the Authority with specific matters in key legislations. I performed 
procedures primarily to identify findings but not to gather evidence to express assurance. 
 
The material findings in respect of the compliance criteria for the applicable subject matters are 
as follows; 
 
5.0 Delayed compensation of PAPs for the development of the New Kampala Port 

in Bukasa 
 

Paragraph 11 of the land acquisition procedure of Appendix 1 in the Guidelines for 
Compensation Assessment under Land Acquisition (GCALA) of June 2017 states that the 
period from final report approval to payment of compensation awards shall not exceed 6 
months. 

The valuation report for 2,378 PAPs with a total compensation sum of UGX 29.2 billion 
was approved by the Chief Government Valuer in October 2018.  The review of 
documents indicated that a total of 1,253 PAPs with a total compensation value of 
UGX.19.5 billion had been paid by 30th June 2021.  As a result a total of 1,125 PAPs with 
a total compensation value of UGX.9.7 billion have remained unpaid for about three 
years.   
 
Delayed compensation of PAPs delays implementation of the project leading to 
escalation of the project cost. 
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The Accounting Officer explained that the Ministry budgeted for the remaining funds 
UGX 9.7Bn in the FY 2021/22 that was approved by the Ministry of Finance, Planning 
and Economic Development. The Ministry has compensated 1,704 PAPs out of 2,378 
PAPS as at 30th October 2021. The remaining 674 PAPS will be compensated this FY 
2021/22. 

I advised the Accounting Officer to ensure that the budgeted funds are realised so that 
compensation is completed and works start in the FY 2021/2022. 
 

6.0 Implementation of unplanned procurements   

Section 15(1) of the PFMA, 2015 provides that “after approval of the annual budget by 
Parliament, the Secretary to Treasury shall issue the annual cash-flow plan of 
Government, based on the procurement plans, work plans and recruitment plans 
approved by Parliament”.  
 

In addition, section 21(1) provides that “an Accounting Officer shall, based on the 
annual cash-flow plan issued by the Secretary to the Treasury under section 15, plan 
and manage the activities as indicated in the policy statement of the vote”.  
 

A review of procurement records revealed that procurements worth UGX 1,772,908,757 
which were not planned were implemented by the Ministry.    
  
Implementation of unplanned procurements is not only contrary to the PPDA Act, but it 
negatively affects the implementation of planned procurements and defeats the purpose 
for procurement planning. 
 
Although the Accounting Officer explained that the the procurements were planned, I 
was not availed evidence to support the assertion.  
 
I advised the Accounting Officer to always implement the budget basing on the 
procurement plans and work plan as approved by Parliament. 
 

7.0 Delayed completion of road construction project   

The review of procurement reference number MoWT/WRKS/2018/19/00191 indicated 
that the Ministry entered into a contract with M/s Probase Manufacturing SDN BHD and 
Abubaker Technical Services and General Supplies Limited JV on 16th May, 2019 for 
piloting the use of probase technology for construction of roads in Uganda.  The 
contract was for designing and building Kayunga - Nabuganyi and Nansana – Kireka - 
Bbira roads at a total cost of UGX.45,349,361,632. The contract provided that the works 
were to be completed by 01/07/2020. 

However, the examination of records indicated that contract spilled over into the year 
under review and t payments amounting to UGX.10,907,877,818 were made during the 
year.  

The intended objective of piloting the technology in Uganda was not achieved. 
 
The Accounting Officer explained that the contract implementation spilled over to the 
year under review due to the following reasons; 
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1. The contractor encountered unforeseen adverse physical conditions along the 
swamp section on the Kayunga – Nabuganyi road (20.2km) such as soft ground 
high water table measuring up to a length of 4.65km which necessitated special 
treatment such as the use of rockfill, geosynthetics, and embankment construction 
to avert possible premature defects and failure of the road. The extra works 
required extra time for both construction and also allow for consolidation of the new 
fill sections to warrant stability.  
 

2. The employer required additional works. 
 

3. The outbreak of the COVID-19 pandemic across the world led to difficulty in site 
operations, worker movements and general mobility of supplies. For instance, the 
factories manufacturing inputs for the technology (Probase TX-85 soil stabilizers and 
Probase PB-65 sealants) in Malaysia were closed to curb the spread of the virus for 
some time and on reopening the factories, shipping schedules became a challenge. 

 
 A lot of time lost is attributed to that. 

 
I advised the Accounting Officer to closely supervise the contract to ensure that the 
project is completed by the extended timeline. 
 

8.0 Planned procurements not implemented – UGX 7,465,000,000 

Section 15(1) of the PFMA, 2015 provides that “after approval of the annual budget by 
Parliament, the Secretary to Treasury shall issue the annual cash-flow plan of 
Government, based on the procurement plans, work plans and recruitment plans 
approved by Parliament”.  
 
In addition, section 21(1) provides that “an Accounting Officer shall, based on the 
annual cash-flow plan issued by the Secretary to the Treasury under section 15, plan 
and manage the activities as indicated in the policy statement of the vote”.  
 
A review of the procurement plan and the procurement reports to PPDA indicated that 
procurements worth UGX.7,465,000,000 which were planned were not implemented.  
  
The Ministry did not manage the procurement activities as indicated in the policy 
statement and hence not all planned services were delivered. 
 
The Accounting Officer explained that some procurements were not implemented due to 
budget cuts and thus lack of funds. 
 
I advised the Accounting Officer to always liaise with the responsible authorities to 
ensure that the Ministry’s approved budget is fully availed.  
 

9.0 Delayed acquisition of land for the Right of Way (RoW) for the SGR project 

Objective 1 of the project strategic plan for 2016-2020 was to acquire 5200 acres of 
land free of encumbrances at an estimated cost of UGX 534,600,000,000 for the Right of 
Way (ROW) for the construction of Kampala – Malaba SGR route by October 2016.  
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However, the review of documents indicated that only 1,295.98 (24.9%) acres of land 
had been acquired at a cost of UGX.95,361,767,388 (18%) as of September 2021.  
 
It was further noted that the project had not acquired titles for the pieces of land 
already paid for.  
 
Delayed acquisition of the Right of Way is likely to delay project implementation. As a 
result, the intended objectives of the project may not be achieved. 
 
The Accounting Officer explained that currently, land acquisition is one of the core 
activities of the project. Valuation reports for the section between Tororo-Mayuge and 
Kakubansiri village in Buikwe district and Fish Ponds worth UGX 139.35bn were 
approved by the CGV starting from 2016. The amount paid to Project Affected Persons 
(PAPs) as compensation for land and property is directly dependent on the approved 
budgets and subsequent releases to the project. The releases however have been going 
down in comparison to the annual budgets. For example: in 2016/2017, UGX46.8bn was 
released out a budget of UGX113.5bn; in 2017/2018, UGX25.5bn was released out of a 
budget of UGX72.5bn; in 2018/2019, UGX25bn was released out of a budget of 
UGX39.2bn and in 2019/2020, UGX16.8bn was released out of a budget of UGX20bn. It 
is only in 2020/2021 where the budget was UGX19bn and all of it was released.  
The Accounting Officer further explained that due to the passing of time from 2016 
when assessment and valuation of PAPs in the section between Jinja-Kampala was done, 
reassessment and revaluation is on-going as advised by the CGV on this section where 
the compensation estimate was UGX 432.47bn in 2016.  
 
I advised the Accounting Officer to obtain and transfer land titles to Government for the 
land paid for and expedite the acquisition of all the land needed for the project. 

 

 
John F.S. Muwanga 
AUDITOR GENERAL 

 
 
24th December, 2021 

 
 
 
 


